
AGENDA ITEM E l 2  
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Adopt Resolution Accepting Improvements under Contract for the Furnish 
and Install Bus Wash System Project and Appropriating Funds ($25,000) 

MEETING DATE: September 7,2005 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council adopt a resolution accepting improvements 
under contract for the Furnish and Install Bus Wash System Project 
and appropriating funds as shown below. 

The project was awarded to Sherman Supersonic Industries 
Corporation, of Mississauga, Ontario, Canada, on December 1, 2000, 
in the amount of $122,053, The contract has been completed in 
substantial conformance with the plans and specifications approved 
by City Council, except for a few final punch list items. 

BACKGROUND INFORMATION: 

This equipment purchase contract was done in conjunction with a separate contract to build the facility to 
house the bus wash and was done as a joint project with the Lodi Unified School District, in order that 
one wash facility would service both LUSD’s and the City’s buses and vehicles. The contract completion 
date was February 28, 2001, for the delivery of equipment and “to be determined” for the installation. 
Unfortunately the installation could not be completed until recently. The delay in this project‘s completion 
was due to a change of architedengineers when the associated building project to house this equipment 
came in significantly over budget, as well as the time required to re-design, re-bid, and then construct the 
building. The equipment, although delivered on time, had to wait for several years until the building was 
available for its installation. 

The final contract price was $144,753. The difference between the contract amount and the final contract 
price is mainly due to one change order for $30,257, which changed the wash bay model to 
accommodate 14-foot tall buses and added auto start features, a high pressure wheel wash system, 
extended warranty, a water softener, and full length rail guides; a credit of $18,007 to the City for work 
that was done by the building contractor; and the ordering of spare parts not included in the original 
specifications for $8,500. The delay of several years also necessitated a cost adjustment of $1,950, per 
the CPI, to adjust for inflation on the cost of installation. 

Staff is requesting the City Council to authorize releasing retention on equipment, at $5,987.65, because 
of the length of time the contractor has had to wait (almost 4 years). The retention on the installation will 
be held until the mandatory 30-day lien-filing period has passed. 

Funding for the completion of the project needs to be appropriated from the 1250 Transit Fund because 
the remaining contract appropriation was inadvertently rolled back to the Transit Fund in a prior year; 
therefore $25,000 needs to be re-appropriated. Previously $50,000 was funded from the Bus Wash 
System Project Account and $69,753 was used from the Transit‘s Facility Upgrade Account. Both of 
these accounts were funded from Transit (FTAITDNFares), as summarized below. 
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Exoenditures Revenues 
Original Contract $1 22,053 Transit (FTAITDNFares - FY 00/01) $50.000 
Change Order No. 1 $30,257 Transit (FTAfTDNFares - FY OO/Ol)  $69;753 
Credit ($1 8,007) Transit (FTAITDNFares - FY 05/06) $25,000 
Spare Parts $8,500 

TOTAL $144,753 TOTAL $1 44,753 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FISCAL IMPACT: LUSD has agreed to be responsible for maintenance of the bus wash 
facility. The City should realize savings from reduced bus wash costs. 

Inflation Adjustment $1.950 

FUNDING AVAILABLE: Budgeted Fund: 1250 Transit 
Contract Amount: $144,753 

-fk& *.1OLz yL-/ 
J a m e a .  Krueger, Finance Director 

1. 
Public Works Director 

Prepared by Dennis J. Callahan, Fleet and Facilities Manager 
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cc: Joel Harris, Purchasing Officer 
Tiffani Fink, Transpoltation Manager 
Dennis Callahan. Fleet & Facilities Manager 



When Recorded, Return 10: 
City of Mi City Clerk’s Office 
P.O. Box 3006 
Lodi, CA 95241-1910 

RESOLUTION NO. 2005-178 

A RESOLUTION OF THE LODl CITY COUNCIL ACCEPTING THE 
IMPROVEMENTS UNDER CONTRACT FOR THE “FURNISH AND 
INSTALL BUS WASH SYSTEM PROJECT,” DIRECTING THE CITY 

ENGINEER TO FILE A NOTICE OF COMPLETION WITH THE COUNTY 
RECORDER’S OFFICE; AND FURTHER APPROPRIATING FUNDS ________________________________________-----------------___-------- ________________________________________---------------------------- 

The City Council of the City of Lodi finds: 

1. That most requirements of the contract between the City of Lodi and Sherman 
Supersonic Industries Corporation, of Mississauga, Ontario, Canada, for the 
improvements under the contract for the “Furnish and Install Bus Wash System Project” 
have been substantially complied with. The contract completion date is February 28, 
2001. Information on this project is on file in the Public Works Department and as 
specifically set forth in the plans and specifications approved by the City Council on July 
18,2001 ; and 

2. 
$5,987.65; and 

3. 
period has passed: and 

4. 
appropriated from the 1250 Transit Fund. 

Dated: September 7,2005 

That staff is authorized to release retention on equipment in the amount of 

That retention on the installation will be held until the mandatory 30-day lien-filing 

That funds for the completion of the project in the amount of $25,000 be 

_____________________----_------------------------------------------ ________________________________________----------_-_--------------- 

I hereby certify that Resolution No. 2005-178 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held September 7, 2005, by the following 
vote: 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and 
Mayor Beckman 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 


	Council Communication
	PREPARED BY: Public Works Director




